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SUBJECT: APPROVE AN AMENDED AGREEMENT WITH TAYLOR TETER PARTNERSHIP
FOR A TOTAL FEE OF $28,745 FOR ADDITIONAL ARCHITECTURAL SERVICES
FOR MECHANICAL AND H.V.C. SYSTEMS FOR CLIMATE CONTROL FOR THE
WAREHOUSE, FOR THE NEW PROPERTY AND EVIDENCE STORAGE BUILDING,
LOCATED AT 2481 FOUNDRY PARK AVENUE

KEY RESULT AREA
Customer Satisfaction, Employee Satisfaction, and Prudent Financial Management
RECOMMENDATION

Staff recommends that the City Council approve the amendment agreement with Taylor Teter
Partnership for a total fee not to exceed $28,745. This fee covers additional architectural services
required to provide additional mechanical and H.V.C. systems for climate control in the main portion of
the evidence warehouse located at 2481 Foundry Park Avenue.

EXECUTIVE SUMMARY

Research conducted during the design of this project revealed a need to control the climate for
Deoxyribonucleic acid (DNA) evidence stored in the main warehouse. Standards for the long-term
storage of any biological or DNA based evidence requires a stable temperature environment between
60 and 75 degrees Fahrenheit, with humidity at or below 25%. This preserves the evidence and
allows for a long shelf life of the DNA evidence.

The original contract with Taylor Teter Partnership did not include climate control systems for the
warehouse portion of the facility housing dry DNA evidence. This was based on the existing facility
and methods currently being used for storing dry DNA evidence. It was determined that an additional
$320,000 in improvements would need to be completed to develop a climate control system for the
warehouse, with an additional fee not to exceed $28,745 for additional architectural services.

A more detailed construction budget has been developed since this project was first brought to
Council on June 10, 2008. The budget for the improvements at the new Property and Evidence
Building were estimated by the Taylor Teter Partnership at $2.3 million.

Changing economic conditions may resuilt in lower or higher construction costs.

Upon conclusion of the lease, and upon exercising the purchase option, the City would assume
ownership of the building on January 1, 2009. Zengel & Associates completed the appraisal on
April 14, 2008. The appraised value for the existing warehouse is $1,315,000, which is the price that
has been agreed upon between the Police Department and S & B Investments. The Police
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Department intends to return to Council, prior to January 1, 2009, with a request to exercise the
purchase option price, which has been locked in and agreed to by the owner.

Total project costs (lease, purchase, architect fees, construction, legal service, etc.) are estimated to
be $4,500,000.

The City has conducted an environmental review of this lease as Environmental Assessment
No. EA-08-10, pursuant to the California Environmental Quality Act (CEQA), resulting in a
determination that the project is categorically exempt, pursuant to Article 19 of the State CEQA
Guidelines, Section 156301/Class 1 and Section 15332/Class 32 thereof.

KEY OBJECTIVE BALANCE

The project best balances the three Key Objectives of Customer Satisfaction, Employee Satisfaction
and Prudent Financial Management. The hiring of an architect and bidding out the improvements and
construction will enable the City to move forward with construction of a Property and Evidence Facility
at one location. Currently, the Police Department has property stored at ten different locations. This
project will incorporate the space needs outlined in the Public Safety Needs Assessment and will
accommodate growth within the Police Department and the Fresno County Sheriff's Department, if
they choose to participate, through the year 2025.

BACKGROUND

On June 10, 2008, Council approved the initial agreement with Taylor Teter Partnership for
architectural services. Part of this process included site visits to several new and existing property
and evidence facilities. In July 2008 members from the Fresno Police Department’s Property &
Evidence Unit, Capital Projects Unit, and a representative from the architectural firm traveled to
Phoenix, Arizona, and toured six separate facilities, which included:

Phoenix Police Department

Mesa Police Department

Tucson Police Department

Pima County Sheriff's Department
Maricopa County Sheriff's Department
Gilbert Police Department

These locations were chosen due to their similar climates and because four of the agencies had new
or modern facilities. Three of these facilities were built in the last three years and one was not in
operation at the time of the visit. All of the facilities listed above had climate-controlled warehouses for
all biological or DNA-based evidence stored inside of their main warehouse.

Further research regarding climate control for property and evidence storage revealed two specific
relevant laws that the City will need to comply with:

e On January 1, 2001, a new post-conviction testing law was enacted in California. It
created a mechanism for inmates to have post-conviction testing done on any DNA
evidence utilized in their case to ensure the fairness of their convictions. With this came
several issues that had to be addressed with respect to long-term storage and testing of
DNA evidence.
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e Subsequently, Penal Code 1417.9 was adopted, which mandates that the appropriate
governmental entity shall retain any biological material secured in connection with a
criminal case for the period of time that any person remains incarcerated in connection with
that case. This includes the duration these subjects remain on parole. The biological
material must be retained in a condition suitable for DNA testing.

On June 10, 2008, Council approved the initial agreement with Taylor Teter Partnership for
architectural services for the new Property and Evidence Building. The initial contract amount was for
$117,338. Approval of this amended agreement will allow the Fresno Police Department to amend
the original agreement with Taylor Teter Partnership for an additional total fee not to exceed $28,745.
This would bring the total cost of the agreement to $146,083 and will allow the Police Department to
move forward with the completion of the construction documents.

The next step is bidding the project and securing a general contractor under agreement to complete
the construction of the facility by the end of the year. Total lease, property acquisition, and
construction costs are estimated at $4,500,000. Once the project has been bid and the lowest
responsive and responsible bidder has been determined, the Fresno Police Department will return to
Council for approval to proceed with construction.

FISCAL IMPACT

The purchase and construction improvements are estimated at $4,500,000 and can be funded by
Impact Fees, Bonds, General Fund, or a combination of all three. Existing funds in the Impact Fee
account can be utilized to fund this amended agreement for architectural services, which is a total fee
not to exceed $28,745.
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Attachment: Amended Agreement for Architectural Services with Taylor Teter Partnership




FIRST AMENDMENT TO AGREEMENT

THIS FIRST AMENDMENT TO AGREEMENT (“Amendment”) made and entered
into as of this _____ day of October, 2008, amends the Agreement heretofore entered
into between the CITY OF FRESNO, a municipal corporation, hereinafter referred to as
“CITY”, and Taylor Teter Partnership, a limited liability partnership, hereinafter referred
to as “CONSULTANT".

RECITALS

WHEREAS, CITY and CONSULTANT entered into an Agreement, dated June
11, 2008, for the design of plans and general construction contract documents for the
Fresno Police Department Property & Evidence Facility, hereinafter referred to as
“Agreement;” and

WHEREAS, CONSULTANT has completed the Schematic Design Phase of the
Agreement; and

WHEREAS, CITY now desires to modify the scope of services, therein, by
requiring the additional services described in Attachment A.

AGREEMENT

NOW, THEREFORE, in consideration of the foregoing and of the covenants,
conditions, and premises hereinafter contained, to be kept and performed by the
respective parties, the parties agree that the aforesaid Agreement be amended as
follows:

1. CONSULTANT shall provide additional services as described in Attachment A,
attached hereto and-incorporated herein by reference. Such additional services require no
additional days under the Agreement to complete the services herein. The additional
services will be performed under the schedule originally set by the Agreement.

2. CONSULTANT'’S sole compensation for satisfactory performance of all
services required or rendered pursuant to this Amendment shall be a total fee of

$28,745.00.

3. In the event of any conflict between the body of this Amendment and any
Exhibit or Attachment hereto, the terms and conditions of the body of this Amendment
shall control and take precedence over the terms and conditions expressed within the
Exhibit or Attachment. Furthermore, any terms or conditions contained within any
Exhibit or Attachment hereto which purport to modify the allocation of risk between the
parties, provided for within the body of this Amendment, shall be null and void.

4. Except as otherwise.provided herein, the Agreement entered into by CITY
and CONSULTANT, dated June 11, 2008, remains in full force and effect.



IN WITNESS WHEREOF, the parties have executed this Amendment at Fresno,
California, the day and year first above written.

CITY OF FRESNO, Taylor Teter Partnership,
a municipal corporation a limited liability partnership

| . Eifly s
Efren Bafiuelos, Napé_Jamee & Peeoman Jp-

Assistant Public Works Director
Title__Faern FB,/ Apcietrser

ATTEST:
By:
REBECCA E. KLISCH
City Clerk Name:
Title:
By:
Deputy
APPROVED AS TO FORM: REVIEWED BY:
JAMES C. SANCHEZ
City Attorney
Steven Son

Capital Projects Manager

Attachment: Attachment “A” — Scope of Service



Attachment A

SCOPE OF SERVICES
AMENDMENT #1

Fresno Police Department Property & Evidence Warehouse

This amendment will provide for the design of a completely functional HVAC and
Mechanical system for the interior of the Main Warehouse. It has been determined that
conditioning of this space is required to maintain the temperature of the space and
ultimately maintain the integrity of the critical evidence being stored. The Main Warehouse
space will be conditioned with multiple roof mounted mechanical units.

. SCOPE OF WORK

Architectural:

Provide details for furred wall and insulation around the perimeter of the interior
concrete tilt-up panel wall. The lower 10’-0” above finish floor will include a plywood
wall finish (painted) to protect the insulation.

Provide details for the installation of insulation at the underside of the roof deck.
Provide details for the installation of the mechanical curbs at the roof.

Coordinate drawings and specifications with all consultants.

Structural Engineering:

Provide calculations to justify the installation of the mechanical units on the roof.
Coordinate location of mechanical units for minimal load and impact to the existing
roof. ,

Provide calculations for the blocking, support and anchorage of the mechanical units
on the roof.

Provide details for the blocking and support of the mechanical units on the roof.

Mechanical and Plumbing Engineering:

Provide T24 calculations for the Warehouse facility.

Select mechanical units and provide mechanical schedule and specifications.
Provide duct and supply and return register layout.

Provide condensation piping and gas layout.

Provide corresponding detalils.

Electrical Engineering:

Provide power to each mechanical units.
Provide fire smoke dampers connected to fire alarm system as required.

. SCHEDULE

No additional days will be added to the Agreement to complete the work herein. The
schedule originally set by the Agreement is attainable.

FEE

Taylor Teter Partnership will provide the above Scope of Services for the total fixed fee not
to exceed the amount of $28,745.00.





